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ESTIMATE RUN 03/05/2021

ESTIMATE SUMMARY 14:26:14

CONTID: C21519         ESTIMATE NO: 0017 PROG 2005

PCN: 21519-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 COLORADO SPRINGS RAMP MET PERCENT TIME:

PROJECT NO: IM0252-456                    

I-25 COLORADO SPRINGS RAMP MET

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,567,150.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,357,641.59 NON-PARTICIPATING 17,042.02

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.21

WORK DAYS

WORK DAYS

100.00%

0.00

17,042.02

17,042.02

17,042.02

$

$

$

$

2,440.00

2,564,710.98

2,567,150.98

0.00

2,567,150.98

-35,364.62

0.00

2,531,786.36

0.00

AMOUNT DUE 2,531,786.36 17,042.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,042.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

150.0 TIME ALLOW: 172

ORIG TIME ALLOW: 172

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/18/2019

07/15/2019

03/05/2021

05/16/2019

05/23/2019

06/14/2019

06/18/2019
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 Rem of Pull Box Rem of Ty 1 Pull Box (CMO 7) 9.000

3.000

202-00827  
 

10,200.0012.000

2,550.00

12.000

EACH

850.00000

0004 Emb Matl (CIP) 9.000

0.000

203-00060  
 

441.819.000

0.00

9.000

CY  

49.09000

0005 *Potholing 298.000

0.000

203-01597  
 

47,382.00298.000

0.00

298.000

HOUR

159.00000

0010 *Erosion Log Type 1 (9 Inch) 5,150.000

0.000

208-00012  
 

20,600.005,150.000

0.00

5,150.000

LF  

4.00000

0015 *Aggregate Bag 435.000

0.000

208-00035  
 

3,045.00435.000

0.00

435.000

LF  

7.00000

0020 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

2,640.003.000

0.00

3.000

EACH

880.00000

0025 Removal and Disposal of Sediment (Labor) 72.000

0.000

208-00103  
 

6,282.0072.000

0.00

72.000

HOUR

87.25000

0030 Removal and Disposal of Sediment (Equipment) 73.000

0.000

208-00105  
 

2,328.7073.000

0.00

73.000

HOUR

31.90000

0035 Sweeping (Sediment Removal) 139.000

0.000

208-00106  
 

23,630.00139.000

0.00

139.000

HOUR

170.00000

0040 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

382.00000

0045 *Seeding (Native) 0.900

0.000

212-00006  
 

1,201.500.900

0.00

0.900

ACRE

1,335.00000
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Soil Conditioning 0.900

0.000

212-00032  
 

3,482.100.900

0.00

0.900

ACRE

3,869.00000

0055 *Mulching (Weed Free) 0.900

0.000

213-00003  
 

2,033.100.900

0.00

0.900

ACRE

2,259.00000

0060 *Mulch Tackifier 270.000

0.000

213-00061  
 

791.10270.000

0.00

270.000

LB  

2.93000

0065 *Drilled Shaft (18 Inch) 63.000

0.000

503-00018  
 

24,192.0063.000

0.00

63.000

LF  

384.00000

0070 *Drilled Shaft (24 Inch) 121.000

0.000

503-00024  
 

50,578.00121.000

0.00

121.000

LF  

418.00000

0075 *Drilled Shaft (36 Inch) 38.000

0.000

503-00036  
 

17,974.0038.000

0.00

38.000

LF  

473.00000

0076 *Guardrail Type 3 (6-3 Post Spacing) 37.500

0.500

606-00301  
 

3,375.9238.000

44.42

38.000

LF  

88.84000

0077 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

2,382.001.000

0.00

1.000

EACH

2,382.00000

0078 *Transition Ty 3H Transition Type 3H 1.000

0.000

606-01380  
 

2,721.001.000

0.00

1.000

EACH

2,721.00000

0080 *Fence (Plastic) 1,220.000

0.000

607-11525  
 

2,342.401,220.000

0.00

1,220.000

LF  

1.92000

0085 Location Marker (Fiber Optic)(Dome) 14.000

0.000

612-00260  
 

1,372.0014.000

0.00

14.000

EACH

98.00000
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *2 Inch Electrical Conduit (Bored) 32,966.000

0.000

613-00206  
 

538,334.7832,966.000

0.00

32,966.000

LF  

16.33000

0095 *3 Inch Electrical Conduit (Bored) 1,235.000

0.000

613-00306  
 

24,588.851,235.000

0.00

1,235.000

LF  

19.91000

0100 2 Inch Electrical Conduit (Plastic) 5,075.000

0.000

613-01200  
 

69,070.755,075.000

0.00

5,075.000

LF  

13.61000

0105 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

0.000

LF  

10.00000

0110 Pull Box (Special) 56.000

0.000

613-07000  
 

63,840.0056.000

0.00

56.000

EACH

1,140.00000

0115 Type One Pull Box 55.000

0.000

613-07001  
 

36,190.0055.000

0.00

55.000

EACH

658.00000

0120 Type Two Pull Box 16.000

0.000

613-07002  
 

17,296.0016.000

0.00

16.000

EACH

1,081.00000

0125 Type Four Pull Box 13.000

0.000

613-07004  
 

23,751.0013.000

0.00

13.000

EACH

1,827.00000

0130 Type Five Pull Box 11.000

0.000

613-07005  
 

24,750.0011.000

0.00

11.000

EACH

2,250.00000

0135 Proof Conduit 1,650.000

0.000

613-07195  
 

4,075.501,650.000

0.00

1,650.000

LF  

2.47000

0137 Inst Pull Box Install Ty 3 Pull Box (CMO 7) 9.000

3.000

613-07199  
 

12,000.0012.000

3,000.00

12.000

EACH

1,000.00000
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 Wiring 1.000

0.000

613-10000  
 

163,700.001.000

0.00

1.000

L S 

163,700.00000

0145 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

0.000

EACH

1,337.00000

0150 Concrete Foundation Pad 12.000

0.000

613-40000  
 

6,720.0012.000

0.00

12.000

EACH

560.00000

0155 Service Meter Cabinet 12.000

0.000

613-80130  
 

41,040.0012.000

0.00

12.000

EACH

3,420.00000

0160 Sign Panel (Class I) 244.000

0.000

614-00011  
 

4,392.00244.000

0.00

244.000

SF  

18.00000

0165 Sign Panel (Class II) 153.000

0.000

614-00012  
 

3,060.00153.000

0.00

153.000

SF  

20.00000

0170 *1310nm SFP Optic Module 20.000

8.000

614-70024  
 

13,104.0028.000

3,744.00

28.000

EACH

468.00000

0175 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

0.000

EACH

193.00000

0180 Traffic Signal Face (12-12) 24.000

0.000

614-70225  
 

15,360.0024.000

0.00

24.000

EACH

640.00000

0180 MATERIAL ALLOWANCE Traffic Signal Face (12-12) 0.000

0.000

0.000.000

0.00EACH

265.21000

0185 Traffic Signal Face (12-12-12) 26.000

0.000

614-70336  
 

20,280.0026.000

0.00

26.000

EACH

780.00000
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PCN: 21519-BID    ESTIMATE RUN

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

384.40000

0190 Loop Detector Wire 25,202.000

0.000

614-72875  
 

122,985.7625,202.000

0.00

25,202.000

LF  

4.88000

0190 MATERIAL ALLOWANCE Loop Detector Wire 0.000

0.000

0.000.000

0.00LF  

3.04000

0195 Microwave Vehicle Radar Detector 12.000

0.000

614-72887  
 

132,516.0012.000

0.00

12.000

EACH

11,043.00000

0195 MATERIAL ALLOWANCE Microwave Radar Detector 0.000

0.000

0.000.000

0.00EACH

8,650.00000

0200 Flashing Beacon 24.000

0.000

614-80000  
 

43,944.0024.000

0.00

24.000

EACH

1,831.00000

0200 MATERIAL ALLOWANCE Flashing Beacon Poles 0.000

0.000

0.000.000

0.00EACH

1,220.00000

0205 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

40,276.002.000

0.00

2.000

EACH

20,138.00000

0205 MATERIAL ALLOWANCE Signal Pole (35 Ft Mast Arm) 0.000

0.000

0.000.000

0.00EACH

13,880.00000

0210 Traffic Signal Pedestal Pole Steel 19.000

0.000

614-84000  
 

52,725.0019.000

0.00

19.000

EACH

2,775.00000

0210 MATERIAL ALLOWANCE Traffic Signal Pedestrian Pole 0.000

0.000

0.000.000

0.00EACH

1,425.00000
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Ramp Metering Controller 12.000

0.000

614-86250  
 

144,000.0012.000

0.00

12.000

EACH

12,000.00000

0220 *Fiber Optic Cable (Single Mode) (12 Fiber) 13,484.000

0.000

614-87010  
 

48,542.4013,484.000

0.00

13,484.000

LF  

3.60000

0225 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

12,100.00000

0230 Breakaway Tapered ITS Pole Steel (30 Feet) BREAKAWAY 
TAPERED ITS POLE STEEL (30 FEE

11.000

0.000

614-87400  
 

56,100.0011.000

0.00

11.000

EACH

5,100.00000

0230 MATERIAL ALLOWANCE Breakaway Tapered ITS Pole 0.000

0.000

0.000.000

0.00EACH

3,699.00000

0235 *Ethernet Switch Type II (3930) 12.000

0.000

614-87692  
 

44,424.0012.000

0.00

12.000

EACH

3,702.00000

0235 MATERIAL ALLOWANCE Ethernet Switch 0.000

0.000

0.000.000

0.00EACH

2,794.33000

0240 *Mobilization 1.000

0.000

626-00000  
 

125,462.001.000

0.00

1.000

L S 

125,462.00000

0245 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

4,594.001.000

0.00

1.000

L S 

4,594.00000

0250 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

375.00000

0255 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

562.000

0.000

627-30328  
 

11,240.00562.000

0.00

562.000

SF  

20.00000
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

31.00000

0265 *Traffic Control Inspection 158.000

0.000

630-00007  
 

25,122.00158.000

0.00

158.000

DAY 

159.00000

0270 *Traffic Control Management 153.000

0.000

630-00012  
 

195,228.00153.000

0.00

153.000

DAY 

1,276.00000

0275 *Uniformed Traffic Control Coordination 46.000

0.000

630-00015  
 

3,772.0046.000

0.00

46.000

HOUR

82.00000

0280 *Construction Traffic Sign (Panel Size A) 42.300

4.700

630-80341  
 

3,854.0047.000

385.40

47.000

EACH

82.00000

0285 *Construction Traffic Sign (Panel Size B) 41.400

4.600

630-80342  
 

4,968.0046.000

496.80

46.000

EACH

108.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

108.00000

0295 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

26,798.002.000

2,679.80

2.000

EACH

13,399.00000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.200

630-80357  
 

3,062.002.000

306.20

2.000

EACH

1,531.00000

0305 *Drum Channelizing Device 10.800

1.200

630-80360  
 

756.0012.000

75.60

12.000

EACH

63.00000

0310 *Drum Channelizing Device (With Light) (Steady Burn) 7.200

0.800

630-80364  
 

608.008.000

60.80

8.000

EACH

76.00000
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PCN: 21519-BID    ESTIMATE RUN 03/05/2021

PROJECT: IM0252-456                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Traffic Cone 90.000

10.000

630-80380  
 

1,900.00100.000

190.00

100.000

EACH

19.00000

0320 *Impact Attenuator (Temporary) 49.500

5.500

630-85011  
 

35,090.0055.000

3,509.00

55.000

DAY 

638.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Partnering Project First Program 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0331 F/A CMO 002 (2 Inch Electrical Conduit)(GRC)(4X JBox) 25,756.760

0.000

700-70034  
 

25,756.7625,756.760

0.00

25,756.760

F A 

1.00000

0332 F/A Ramp Metering Controllers 56,235.000

0.000

700-70035  
 

56,235.0056,235.000

0.00

56,235.000

F A 

1.00000

0335 F/A Electric Service 44,323.390

0.000

700-70190  
 

44,323.3944,323.390

0.00

44,323.390

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0342 Added Item (Dollar)/ Price Reduce BZ Concrete -118.840

0.000

900-00006  
 

-118.84-118.840

0.00

-118.840

DOL 

1.00000

CAT 2,564,710.9817,042.022,564,710.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 1.000

0.000

620-00020  
 

2,440.001.000

0.00

1.000

EACH

2,440.00000

CAT 2,440.000.002,440.00CURRENT AMT0400 $ $ $

$ 2,567,150.9817,042.02$2,567,150.98$CURRENT AMTPROJECT TOTAL


